

SECRET

DPD-0110-62
4 January 1962

MEMORANDUM FOR: Comptroller, DPD

SUBJECT : Inv. 12-28 dated 12-19-61
Lockheed Aircraft Corporation
Contract No. SP-1925

25X1A

25X1A

1. The subject contract is being amended to add additional work and increase the ceiling price from [REDACTED] to [REDACTED]

2. When contract SP-1925 was entered into, this additional scope and extended completion date from 1 January 1962 to mid-summer 1962 was not contemplated; therefore, no billing price was established for the purpose of liquidating progress payments. The subject invoice has been analyzed, and it has been determined that the unit price of [REDACTED] for each delivered aircraft is reasonable. The Contracting Officer thereby approves for payment this interim invoice and this memorandum will serve as your authority in lieu of the proper provision in the contract.

3. Form DD-250, 5000 and 5001, properly signed by an authorized official acknowledging receipt of vehicles 343 and 344 are attached.

25X1A

[REDACTED]
Contracting Officer, DPD

Attachments: Form DD-250, Packing Sheets 5000 and 5001

CS/DPD-ED/P [REDACTED]

Distribution:

Cy 1 - FIN/DPD

2 - MS/DPD

3 - CS/DPD SP-1925 Corres. w/cy of Inv.

4 - CS Chrono

5 - RI/DPD

SECRET